

SW-39 Pre-Proposal Meeting Agenda – 8/15/2018 11:00 AM

- Attendance Introduction and Sign In
- Project Manager – **David Cates**, EOEAs Sidney Anderson
- RFLOI Schedule:
 - Questions Due – August 22nd, 2018
 - Final Addendum – August 27th, 2018
 - Submittals Due – Friday August 31, 2018 @ 4:00 PM
 - Shortlist Announced (3) – September 14th, 2018
 - Interviews – Week of September 28th, 2018
 - Anticipated Council work session – November 20th, 2018 (encouraged attendance)
 - Anticipated City Council Approval – December 3rd, 2018
 - Firm selection and notification – December 4th, 2018
 - Notice to Proceed – Jan/Feb 2019
- Construction Schedule
 - Construction Bid – October 12th, 2018
 - Construction Begin – February/March 2019
- NCDOT pre-qualification is required
- Be sure to closely follow submission format, organization and information requirements
- Per NCDOT guidance have to be on-site at all times
- Since this is a Federal project administered by NCDOT be aware of documentation req'd (city pays first and asks for reimbursement so documentation is key)
- No City UBE Requirements, but EOEAs will be requesting workforce statistics for council meeting.
- We are not sharing the construction and CEI budget estimates
- Will be using PDRX (web based program) for entry of daily reports, quantities and any other project related information.
- Our NCDOT contacts at this time are: Raymond Hayes, Sheila Gibbs & Boyd Tharrington
- Our FHWA contact is Tammy Richards
- Questions?