## 2004-2005 Consolidated Action Plan Schedule

**Department of Housing and Community Development (DHCD)** 

Date	Consolidated Action Plan Development Activity
October 27, <b>2003</b>	Presentation of Consolidated Action Plan Schedule to CAC
October 27-	Application Design & Preparation
November 14	
October 27- 31	Design & Printing of Workshop Announcements
November 1	Workshop Announcement Mail Out
November 1	Newspaper Advertisements for CDBG Workshop
November 18	Annual CDBG Workshop & Application Distribution - Held at DHCD, 401 E. Lakewood Avenue, 6:00 PM
December 19	Submission Deadline for CDBG Proposal by <b>4:30 PM</b> at DHCD
December 29	Setting Needs Public Hearing- CC and BOCC
December 29, 2003- January 9, <b>2004</b>	DHCD Proposal Processing
January 6-9	Proposal Review Training-Internal and External
January 13-30	Proposal Review- Interdepartmental and CAC
January 16	Newspaper Advertisements for Needs Public Hearing
January 21-30	Needs Public Meetings and Consultations
January 26	CAC Proposal Review Discussion
February 2	Needs Public Hearing-CC
February 9	Needs Public Hearing-BOCC
February 2-18	Final Proposal Ranking by DHCD Staff
February 19-25	City Manager's Executive Team Review
February 20-March 12	Consolidated Action Plan Draft Preparation
March 1	Setting Draft Public Hearing-CC Agenda
March 8	Setting Draft Public Hearing-BOCC Agenda
March 15	Newspaper Advertisements for Consolidated Action Plan Draft
March 15-April 16	Consolidated Action Plan Draft Public Review Period
March 22	CAC Consolidated Action Plan Review
April 4	2004-2005 Consolidated Action Plan Draft Public Hearing – City Council
April 12	2004-2005 Consolidated Action Plan Draft Public Hearing – BOCC
April 15	Plan Adoption Agenda Item – City Council
April 20	Plan Adoption Agenda Item – BOCC
May 3	Plan Adoption – City Council
May 10	Plan Adoption – BOCC
May 11-13	Final Editing – Draft Consolidated Action Plan
May14	Submission of 2004-2005 Consolidated Action Plan to HUD
	Revised December 30, 2003 K/2004-2005 Consolidated Plan/Cplan/FY 2004-05/2005-2005 Action Plan Schedule