

PROJECT STEPS

PHASE I

Feasibility Study: 2011 to 2013

IDENTIFY SITE

FESIBILITY STUDY
& CONCEPT PLAN

PUBLIC INPUT

PRESENTATION
TO COUNCIL

PHASE II

Land Acquisition: 2013 to 2015

ENVIRONMENTAL
SITE ASSESSMENT

PRESENTATION
TO COUNCIL

DECISION POINT:
MOVE PROJECT
FORWARD

LAND
ACQUISITION

PHASE III

Design & Permitting: 2016 to 2019

START CONSULTANT
SELECTION PROCESS

COUNCIL APPROVAL
OF CONSULTANT
CONTRACT

DESIGN &
PUBLIC INPUT

CONSTRUCTION
DRAWINGS &
PERMITTING

PHASE IV

Construction: 2019 to 2020 & Long-Term Maintenance: continues after 2020

BID PROCESS
& CONTRACTOR
SELECTION

COUNCIL APPROVAL
OF CONTRACTOR
CONTRACT

CONSTRUCTION &
PROJECT AS-BUILT

LONG-TERM
MAINTENANCE