

Pre-Bid Meeting for ST-306: Road Rebuild
September 18, 2020 – 10:00 AM

- Attendance Introduction and Sign In
- Schedule
 - Questions Submitted 7 days before bid opening
 - Bid Opening – October 6, 2020 at 10:00 AM – Zoom Meeting
 - Construction to begin by April 1, 2020
 - 180 Days to complete
- Rejection Reasons – Bid Bond, E-101, E-104, Late
- UBE Goals – Sidney Anderson
 - Goals
 - MUBE – 11%
 - WUBE – 7%
 - Forms in Appendix A, List in B
- Consultant Inspectors AECOM
- City Council Work Session December 7, 2020
- Project Details:
 - Begin work by April 1, 2020.
 - Resident Notification
 - Variable Message Boards at each location 7 days before construction
 - 3 days to pave back exposed asphalt and AST
 - 24 hours to pave back exposed stone subgrade
 - Liquidated Damages
 - PDRX
 - Line Items
 - Adjustment/Replacements
 - We only pay to adjust one way.
 - If we pay for a replacement, we do not pay for an adjustment.
 - Traffic Control
 - Includes parking management
 - MUTCD Standards
 - Must keep access at all times to driveways, entrances, side streets, etc.
 - Includes required variable message boards
 - Will need to replace the message boards with signs during construction
 - Must not block sidewalks with signs or construction equipment.
 - Priority
- **Questions?**