

Project Schedule - Streetscape Design for Targeted Neighborhood Commercial Areas

Updated 5/08

Steps	Schedule																																																																																						
	March 2008				April 2008					May 2008				June 2008				July 2008					August 2008				Sept. 2008				October 2008					Nov. 2008				Dec. 2008				January 2009				February 2009																																							
Week No.:	1	2	3	4	1	2	3	4	5	1	2	3	4	1	2	3	4	1	2	3	4	5	1	2	3	4	1	2	3	4	1	2	3	4	5	1	2	3	4	1	2	3	4	1	2	3	4																																								
Meeting with Office of Economic and Community Development and/or Public Works (supplemented by conference calls)			●			●									●											●																																																													
Meeting with Streetscape Advisory Committee							●																																																																																
Neighborhood Kick-off/Input Meetings (5)			●			●		●					●																																																																										
Input, Inventory, and Evaluation			■																■																																																																				
Streetscape Advisory Committee Meeting to Review Needs and Opportunities Report																●																																																																							
Streetscape Concept Development																■																■																																																							
Streetscape Advisory Committee Meeting to Review and Focus Concepts																												●																																																											
																													●	●																																																									
Neighborhood Meetings to Review and Focus Concepts																												●	●	●																																																									
Preferred Streetscape Concept and Final Report																																																																																							
Streetscape Advisory Committee Meeting to Review Preferred Concept and Final Report																																																																																							

Scheduling for Five (5) Targeted Commercial Neighborhoods:
The E. G. & G., Inc. Team is providing comprehensive streetscape design services for Five (5) Targeted Neighborhood Commercial Areas; namely, 1. Angier/Driver Streets Intersection, 2. Fayetteville Street, 3. East Main Street, 4. North Magnum/Corporation Streets Intersection, and 5. West Chapel Hill Street.

Adjusted Schedule to accommodate addition of West Chapel Hill Street